1-5986A / 1-5877 Design-Build Procurement Timeline

1-95 widening and interchange reconstruction from south of SR 1832 (Murphy Road — Exit 55)

to north of SR 1002 (Long Branch Road - Exit 71)

March 18, 2019

RFQ Advertisement

October 1, 2018

Statement of Qualifications due from Design-Build Teams

October 30, 2018

Department Announces Short-listed Teams

November 15, 2018

Department Issues Industry Draft RFP to Short-listed Teams

November 21, 2018

First Meeting with Short-listed Teams

December 7, 2018

Department Issues Second Industry Draft RFP to Short-listed Teams

January 4, 2019

Department Holds Statement of Qualifications Debriefs

Week of December 31, 2018

Second Meeting with Short-listed Teams

January 23, 2019

Department Issues Final RFP to Short-listed Teams

February 14, 2019

Third Meeting with Short-listed Teams

March 8, 2019

Barnhill Contracting Company 10:00 a.m.
Flatiron Constructors, Inc. / Branch Civil, Inc. — Joint Venture 11:00 a.m.
S.T. Wooten Corporation 1:00 p.m.

Technical Proposals and Sealed Price Proposals Due

June 25, 2019

Technical Presentations by Short-listed Teams July 11, 2019
Barnhill Contracting Company 9:00 a.m.
Flatiron Constructors, Inc. / Branch Civil, Inc. — Joint Venture 11:00 a.m.
S.T. Wooten Corporation 1:45 p.m.

Open Price Proposals July 16, 2019

Department Holds Technical Proposal Debriefs (Pending Contract Execution)

Week of August 12, 2019

NOTE: All dates are approximate and subject to change.




